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I. Project Summary Update 

The Honduras Improving Student Performance Project (MIDEH Project) made notable progress 
in all three Program Results during the period July through September 2012.   

The major accomplishments of MIDEH Project this quarter were: 

 Maintained a rapid pace of training for volunteer municipal training coordinators and 
in-service and pre-service teachers in the use of the DCNB school package and 
education evaluation results;  

 Completed development of end-of-grade tests to be applied on census basis in 2012 
under SE/DIGECE leadership, and completed the design for the application of a 
secure representative national sample to be overseen by MIDEH Project for reliable 
reporting on EFA goals; 

 Socialized end-of-grade tests with municipalities in five departments to prepare the 
ground for census test application to be funded by the SE and the international donor 
Common Fund; 

 Organized a Psychometrics and Education Evaluation graduate certificate  program 
with the UNAH as a cost-effective means to help build a cadre of Honduran 
professionals with core competencies in these areas; 

 Approved two sub-grants applications, which are now in the process of final 
negotiation and pre-award survey; and   

 Recorded cumulative accrued expenses through September 30, 2012 estimated at 
$1,691,912.   

II.  Education Sector Context  

Politics at the Forefront.  As Honduras moves towards the November national primaries, politics 
remained at the forefront of national concerns.  The primaries generate campaigns nearly as 
large as the general elections and key actors bend towards special interests which include 
teachers and teacher unions.  The full implementation of education sector reform legislation has 
been delayed and several laws have been challenged in the Supreme Court as teacher unions 
attempt to leverage their electoral clout.  Students continued to lose school days as teachers 
took to the streets rather than resolve differences at the table.  Current legislators and 
government officials are looking to preserve their positions. 

Implementation Regulations for the Fundamental Law for Education.  National media and the 
general public widely hold that the Minister of Education does not support the new Fundamental 
Law for Education and is responsible for delays in the establishing the implementing regulations 
for the law which was passed in January this year (Implementing regulations should have been 
ready 90 days after passage). The Minister asserts that an ad hoc commission comprising 
representatives of the National Congress, the President of the Republic, and the Ministry of 
Education is legally responsible for developing the operating regulations. The commission was 
only named in June and as of the end of this quarter, no regulations had been published, though 
there are reports that various SE offices are working on them.  Compliance with Articles 64 and 
65 of the Fundamental Law, which mandate supporting legislation to establish a national 
education evaluation system led by an independent evaluation and accreditation institute, is a 
key element for MIDEH project goals. 
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Combating Corruption. As reported in the last quarter, local watchdog groups and teacher 
victims of corrupt practices continue to denounce incidents of trafficking in positions. In mid-July 
the Minister of Education announced that the administration would work towards eliminating the 
departmental Teacher Selection Boards, which have been involved in some of the most 
notorious cases of corruption.  Reforms to the system of teacher assignments will require 
actions both by the legislature and the executive branch which appear reluctant to give up this 
lucrative business.  Since the beginning of his tenure, the Minster has publically denounced 
cases of trafficking and sale of teaching jobs linked to the departmental Teacher Selection 
Boards, but the corrupt practices are strongly rooted in the network of unions, politicians and SE 
officials which has operated for decades with impunity. The Minister’s plan to reform the teacher 
selection process will take effect in 2013 if he is successful in breaking the traditions of job 
trafficking. 
 
Progress in Decentralization.  Implementation of the "Law to Strengthen Public Education and 
Community Participation in Honduras" passed by Congress in 2011 continues to be slow.  The 
central figures in the application of the law, COMDEs, still are not operational in many cases.  
The COMDEs need assistance in strategic planning and monitoring of education outcomes. 
With the funding secured by the SE in September 2012 to implement census and sample end-
of-grade tests, COMDEs and local governments will have educational assessment data for 
decision-making as well as a more solid base from which to advocate for education quality 
improvements. 
 
200 days of Class:  In more advanced education systems, student academic achievement 
measurement supplants the simple count of the class days.  Honduras, however, still struggles 
to obtain 200 days of class.  The Minister issued a decree extending the school year until 
December 21, 2012 in order to make up lost class days, but there has been open opposition to 
the extended school year from teacher unions.  In mid-September, Transformemos Honduras 
signed an agreement to cooperate with the SE in the monitoring of the number of days that 
teachers are in the classroom and teaching, with the definition of a class day set at 5 hours of 
instruction. The MIDEH Project will support this social auditing activity of Transformemos 
Honduras through a sub-grant.  
 
 
III.   Major Activities Implemented and Progress towards Results 

 
MIDEH Project implementation maintained a brisk pace from July through the end of September 
and achieved steady progress in all three Program Results.  Activities are reported here in line 
with the approved Annual Work Plan for 2012. 
 
 
Program Result 1: Technical Capacity to Reach EFA Goals under SE Leadership   
           Strengthened 
 
 Activity 1.1 DCNB, Aligned Educational Materials, and School Administered Tests; and 
 Activity 1.2 System-Wide External Summative Tests  
 
The focal points for the quarter have been the promotion of the use of education materials 
aligned to the National Basic Curriculum that were produced under EQUIP1-MIDEH/AIR, and 
preparation for school administered census tests and external sample based end-of-grade tests. 
 



 6 

Training:  MIDEH Project continued a full calendar of training for volunteer municipal 
coordinators and in-service and pre-service teachers in the use of the DCNB school package 
and education evaluation results.   During the quarter 585 educators received two days of 
training in curriculum support materials and in end-of-grade test use, application and analysis.  
Ultimately the teacher training in use of the DCNB materials is expected to improve teacher 
instruction and student learning outcomes which can be measured by formative and summative 
tests.  With the cumulative figure of educators trained at least two days reaching 1,753, the 
Project will exceed all three performance indicator targets for pre-service teachers, in-service 
teachers and administrators trained in 2012 (only training of a minimum of two days is counted 
in the “F” standard indicator).  In addition to educators who were trained for two days, the 
MIDEH Project municipal training teams replicated one day of training on evaluation and use of 
formative and summative tests with 3,127 individuals in seven different departments.  
Performance Management Plan (PMP) indicators for persons trained and a list of training 
events are found in Appendices 1 and 2 of this report. Submission of this quarter’s data to 
TraiNet will be done before the end of November. 
 
During socialization and training events as well as site visits to schools, teachers frequently ask 
MIDEH Project team members for formative tests and pacing guides since the SE did not print 
and distribute these materials for the last two years.  Teacher demand proves that the DCNB 
support materials are well established as essential tools for improving the quality of classroom 
instruction.  For a rigorous measure of effective teacher use of curriculum support materials in 
the classroom, the MIDEH Project began its first monitoring of teacher use of materials through 
the implementation of a survey instrument as approved in the MIDEH Project PMP.  The survey 
of a representative sample of schools nationally will be completed in the next quarter and the 
results will define the baseline for the indicator. 
 
During the training of school directors and teachers who form municipal training teams, the 
school directors also receive guidance on how to develop plans to improve education quality in 
their schools.  MIDEH Project continued to implement its strategy to train all school directors in 
the 150 municipalities which display critical levels in education, human development, and 
security indicators.  To date, the Project has reached educators from 55 municipalities. 
 
In the early part of this quarter, the Project carried out training sessions for 131 Normal School 
faculty members in El Paraíso, Olancho, Choluteca, Comayagua and Lempira.   Faculty from 
the normal schools in El Paraíso and Comayagua in turn successfully delivered training to a 
total of 384 students in the second year of studies in teacher formation.  A Project contractor 
trained an additional 194 normal school students in the department of La Paz.  The topics 
included in the pre-service teacher training are the use of DCNB materials, use and analysis of 
monthly formative tests, and the interpretation of education indicators.  
 
Test Preparations. The MIDEH Project continued this quarter to help the SE prepare to  
administer summative tests with two options: application of end-of-grade tests to a national 
sample to be applied externally for high security and reliable reporting on EFA goals; and 
census-based tests which provide the performance data and information needed by school 
directors, teachers, COMDEs and local groups to design strategies to increase the overall 
quality of education services and to monitor education transparency and efficiency.  Census 
tests have never before been administered in the Honduran public education system.  Drawing 
on previous experiences in sample-based 2007, 2008, and 2010 evaluations, and a pilot for 
census testing executed by MIDEH Project in 2011, the Project provided extensive technical 
support to the SE to continuously adjust the planning for both technical and administrative tasks 
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needed to ensure the application of census tests this year.  This work provided essential 
support for the negotiations of the SE with the Common Fund donors to obtain financing.  
  
Although funding for 2012 tests was not yet fully secured at the beginning of the reporting 
period, MIDEH Project staff continued the work of test development as well as design of 
administrator and school director handbooks which incorporate best practices to improve the 
security of school-administered tests. Specifically, the MIDEH Project technical experts 
developed 35 high quality test formats for end of grade assessments in mathematics and 
Spanish for grades 1-9.  The printer-ready tests formats were delivered to the Minister of 
Education’s chief advisor on October 2.  The results of the 2012 tests will be comparable to the 
MIDEH-designed end of grade test administered to a national sample in 2010.  Ministry of 
Education evaluation staff accompanied MIDEH Project professionals in the process of item 
selection and test construction, and so gained hands-on experience to be used in future test 
development led by the SE. 
 
The MIDEH Project continued to support the SE in working out the detailed operational aspects 
of the end of grade census tests.  The calendar is incredibly tight for implementing end-of-grade 
tests, but the Minister of Education has committed SE resources for both the census and 
sample based tests this year.  The MIDEH Project has developed a special relationship with the 
SE Administrator and chief advisor to the Minister of Education who has the lead on the 2012 
evaluation, thus strengthening the project’s opportunities to advocate for a change in attitudes 
and SE practices that will contribute to building sustainability for a national system of education 
evaluation. 
 
    
Program Result 2: Institutionalizing Educational Quality Inputs  
 
Activity 2.1 Transferring Technical Capacity to National Institutions 
 
Little progress was evident this reporting period in drafting implementing regulations and 
complementary legislation to establish a national education evaluation system with an 
independent institute as mandated by Articles 64 and 65 of the Fundamental Law for Education. 
However, shortly after the end of the quarter, in a surprise move, the Vice President of the 
National Congress introduced to the Congressional docket a draft of the Institute law developed 
under the previous MIDEH Project and which had been discussed with the congressional 
technical team for education in the first quarter of 2012.  Timing for review and approval of the 
institute law is uncertain, thus the MIDEH Project will continue to work closely with SE/DIGECE 
and other SE offices to strengthen the Ministry’s capacity until the Institute is a reality.  The 
MIDEH Project will also continue its strategy to form a cadre of Honduran professionals in the 
area of education assessment and measurement who will serve the country’s need regardless 
of their institutional affiliation.  
 
During the quarter, the MIDEH Project advised the SE at all stages of the planning for the end-
of-grade testing.  By working side by side with the Administrative Manager of the SE, the head 
of the EFA office, and the DIGECE director, MIDEH shared its in-depth experience in order to 
strengthen the SE leadership and build the commitment of the SE to evaluation and 
assessments.   
 
Though MIDEH Project technicians led the test design in 2012, for the first time DIGECE 
technical staff participated in the development of test blueprints, piloting of test items, planning 
for the census tests logistics and for the socialization of end-of-grade tests with SE employees 
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from the central level through the departmental and district levels.  It is expected that the SE will 
take full charge of the census test application in the next quarter. 
 
A visit of AIR’s senior psychometrician and statistician in early September opened the way to 
new collaboration with the SE “info-technology” unit.  There is good potential for this unit of the 
SE to collect and analyze the end-of-grade test results and to produce the preliminary reports 
for school use.  
 
In other capacity-building activities, the MIDEH Project staff trained 56 UPN faculty members in 
the use of formative tests, and led half-day sessions on DCNB materials and assessment tools 
for pre- and in-service teachers during the annual congresses for Spanish and Mathematics 
teachers sponsored by the UPN.    
 
Activity 2.2 Financial and Technical Sustainability 
 
This quarter there was clear evidence that the leadership of the Ministry of Education and 
various elements of civil society are taking seriously the importance of standardized tests as the 
only reliable tool for measuring student academic achievement, and the need for performance 
data and evaluation information to better define policies and strategies to improve the quality of 
education.  As the commitment to evaluation and measurement increases, MIDEH Project 
assistance is more likely to achieve an impact on financial and technical sustainability of 
standards-based reforms in Honduras.  
 

A landmark in securing the financing for the 2012 end-of-grade testing came on September 27, 
when the Common Fund donors approved HNL 13,437,580 for the census tests and HNL 
4,293,000 for sample-based tests.  The GOH committed to share in the costs of end-of-grade 
testing by covering the HNL 6,750,000 costs to distribute the tests to schools.  The MIDEH 
Project staff worked intensely with the Vice Minister and DIGECE director to analyze the cost of 
various options for end-of-grade testing.  This analysis and cost justification formed the core of 
the successful proposal made to the Common Fund donors by the SE.  
 
Another indication of Honduran commitment to evaluation came shortly after the end of the 
quarter when the Council of Ministers approved an emergency decree which allowed the 
negotiation of agreements to expedite the printing of test booklets when regular contracting 
processes threatened to cut off all possibilities of an evaluation in 2012.  The Minister of 
Education declared 2012 census testing to be an imperative for rescuing public education and 
improving quality. 
 
An important element to ensuring sustainability of standards based reforms is to use technology 
to full advantage in order to reduce costs and to increase access.  The MIDEH Project 
continued to apply advanced technology solutions to achieve results.  This quarter, MIDEH staff 
created a low-cost program in MS Excel which will permit the digitization of the test responses 
from students in the end of grade tests which will then be uploaded to a website where reports 
for each class section and school will be generated.  The program and the web-based platform 
were developed with the Info-Technology unit of the SE.  This year the test answers will be 
digitized at the district level to eliminate the expense of packing and transporting the test 
booklets to Tegucigalpa for processing.  In future census tests, the goal will be to digitize the 
students’ responses at the maximum number of schools possible.  MIDEH Project staff also 
improved the management of the electronic item bank which eventually will pass to the national 
evaluation institute.  
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Continuing efforts to build a corps of professionals capable of sustaining the standards based 
reforms in education evaluation, the MIDEH Project and the UNAH inaugurated a graduate 
certificate program in education evaluation and psychometrics in September.  The Project 
brought an AIR expert who delivered the first of four weekend modules of the “Diplomado” 
course which runs from September through December 1st.  The course was oversubscribed for 
the 30 places available and is likely to be repeated in 2013.  In particular, the UNAH has shown 
the greatest interest among the Honduran universities to form professionals in the field of 
education evaluation.  The university’s regular undergraduate curriculum for Pedagogy and 
Psychology includes 3-5 classes in evaluation and psychometrics.  The MIDEH Project and the 
UNAH are looking to forge other linkages by initiating discussions to establish a collaborative 
effort in research activities in education topics.  Academic linkages such as these with UNAH 
will contribute to building a culture of evaluation in Honduras and professional capacity to carry 
on the standards-based educational reforms. 
 
   
Program Result 3: Strengthening Civil Society Participation in Supporting Education 
 
MIDEH Project strategy for engaging civil society in seeking quality improvements in education 
has met success in “socialization” events targeted at municipal level participation.  Five 
departmental “socialization” work sessions held in August and September drew participation of 
675 representatives of local government, MOE district supervisors, and members of COMDEs.  
The work sessions strengthened joint planning by community actors to support use of 
educational materials and use of academic assessment results to define where educational 
services need improvement.   The Project shared the costs of AMHON’s consultant working with 
selected municipal governments in four departments of Western Honduras in preparing 
community education action plans.  
 
MIDEH Project continued to support individual activities with civil society organizations.  The 
Project cooperated with the final module of the Grupo de Society Civil’s “Escuela de Incidencia 
Política” with a focus on issues in the education sector.  MIDEH staff is also active in the group 
led by FEREMA with a half dozen collaborators which is preparing a national communications 
campaign on “Educación es Primero”.   
 
The sub-grant program of the Project moved ahead with the first two approvals for awards to 
Transformemos Honduras for social auditing of the number of class days in public schools and 
to the Riecken Foundation for early grade reading programs centered in community libraries.  
Final negotiations are underway with these two recipients for awards which will total about 
$258,000.  Three other sub-grant applications are pre-qualified and in process of review by the 
Technical Evaluation Committee. 
 
. 
IV. Opportunities, Constraints and Corrective Actions 
 
The forceful decisions of the Minister of Education to ensure the application of census end-of-
grade tests came late in the year.  As a result, the calendar for organizing and implementing the 
summative tests is very tight.  Because the Common Fund donors did not authorize a direct 
transfer to the MIDEH Project to implement the sample-based testing, the Project depends on 
the agility of the SE to execute procurements and contracting actions. The lack of direct control 
over the funds provided for sample test administration which is the direct responsibility of the 
MIDEH Project is both a constraint and a risk.  To mitigate the risks, the Project will contract a 
professional to coordinate preparations to ensure teacher and school director cooperation and 



 10 

understanding of the sample-based test process, and hire a short-term logistics coordinator to 
oversee test packing, distribution and return, unpacking and processing of the test booklets for 
the sample.  MIDEH staff members have been active in building relationships in target 
municipalities long before the decision was officially made to undertake testing in 2012.  This 
will serve the Project well during the actual test application, when volunteers are needed to 
supervise test administration in order to increase the security of the testing.  
 
The failure to establish the independent evaluation institute was cited in previous progress 
reports as a constraint to moving forward with Program Result 2.  The MIDEH Project had 
adopted the strategy of training groups or individual professionals to eventually take the lead in 
the standards-based reforms, especially in the evaluation functions.  With the revived prospect 
of legislation being enacted for the establishment of an institute, future activities may more 
efficiently be focused on one institution without abandoning the broader professional capacity-
building.  
 
In working with civil society to advocate for educational quality, the best opportunities lie with 
local partners who present a Honduran face to the citizenry rather than with a foreign identity. 
With the first two sub-grant applications approved at the end of the quarter, the MIDEH Project 
will extend its reach to the communities served by national networks of Transformemos 
Honduras and the Riecken Foundation. The latter is a Honduran NGO founded by an ex-Peace 
Corps Volunteer to Honduras.  MIDEH Project collaboration with AMHON also offers an avenue 
for successful mobilization of local actors who respond readily to an entity with a national profile.   
 
V.  Coordination with Other Actors 
 
Coordination with other education stakeholders during the quarter is described throughout this 
report.  Given the relationship and shared program objectives with EducAcción, MIDEH’s most 
frequent coordination efforts are with AIR’s companion project and with our main counterpart, 
the Ministry of Education.  This quarter, the Minister of Education’s chief advisor (the SE 
Administrative Manager), repeatedly sought out MIDEH’s Deputy COP in order to dialogue on 
strategic issues related to education evaluation.  This relationship of consultation and 
coordination had significant influence over the Minister’s decision to undertake a census 
evaluation this year. 
 
Project interaction with the Common Fund was frequent this quarter while developing the 
options and final proposal to the donors for funding of both the census and the sample-based 
2012 summative tests.  Since the MIDEH Project normally does not have a direct relationship 
with the larger MERECE donor group, we rely on information about other donor concerns and 
activities received from the USAID representative who attends the meetings.  We would 
appreciate USAID to continue this channel of information. 
 
Coordination with the national association of municipalities and individual municipalities is 
important to Project results.  This quarter MIDEH staff worked closely with AMHON, the 
municipal association of Olancho (AMO), and three “mancomunidades” which cover the 
departments of Choluteca and Valle.  Regular coordination with NGOs, universities, and other 
civil society organizations continued throughout the reporting period.   
 
VI. Activities Planned for next Quarter 
 
A.  End of Grade Testing:  Activities for the next quarter will focus on support to the SE census 
tests and direct implementation of the sample-based end-of-grade tests by the MIDEH Project in 
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an estimated 750 schools nationwide.  In addition, we will coordinate closely with our 
companion project EducAcción with testing in 1100 schools in 120 municipalities of high priority 
to the project.  Some key activities related to the end of grade assessment include:   

 Technical support to SE to socialize tests and train departmental directors (DDs), 
assistant DDs and UTPs in all departments; 

 Direct MIDEH Project socialization and training for school directors for schools in the 
sample and training of supervisors of test administrators; 

 Packing and distribution of tests for the sample administration; 

 Test administration for sample; 

 Completed test returns to Tegucigalpa and processing; and 

 Production of reports and socialization of results 
 
B.  Capacity-building:   Accompanying and supporting the SE in the census test process will 
constitute key capacity-building throughout the quarter, in particular strengthening the role of the 
Info-Technology Unit of the SE for lead responsibility in processing test results and producing 
reports for census tests.   
 
Capacity-building in technical areas of psychometrics and evaluation will focus on delivery of the 
three remaining modules of the Diplomado program to be delivered by AIR experts on October 
5-6, November 9-10 and November 30-December 1.  Other technical sessions for UNAH faculty 
and the SE office which provides education statistics and information to the public will be 
conducted by the AIR experts while they are in Honduras.   
 
C.  Training:  The push to train in-service and pre-service teachers will continue mainly in the 
month of October before the Project turns attention to end-of-grade testing.  Teacher training is 
planned in the departments of Comayagua, La Paz, and Copan.  Students in Normal Schools in 
Olancho, Lempira, and Choluteca will receive two days of training in use of DCNB materials and 
formative tests and guidance in use of educational indicators and statistics.   
 
D.  Civil Society:  Engagement with civil society via additional socialization and technical support 
to priority municipalities and award of the first sub-grants will form the core activities for the 
coming quarter. In addition, local community participation in observing the end of grade test 
application will be encouraged through a joint effort with DIGECE and Transformemos 
Honduras to call on individuals to volunteer during the test administration.   
 
At least three sub-grants are expected to be awarded and first disbursements made before the 
end of the quarter.  The APS will be re-announced in local newspapers and on the Red 
Sostenible, reminding civil society that the period for application ends in June 2013.  MIDEH 
Project staff will “market” the sub-grants program in all events with municipalities and during 
other Project activities.   
 
E.  Project management and expenditures:  The MIDEH Project will develop its 2013 Annual 
Work Plan during October and early November and will include consultations with key actors in 
the sector and a review by the SE as part of the process.  Discussions with SE regarding office 
space for the Project will continue after the end of grade test application.  All staff positions are 
filled and no changes are anticipated.  Projected expenditures for October through December 
are estimated at $375,000 for activities, including extraordinary costs for test administration not 
covered by the SE/Common Fund financing, and $50,000 for first disbursements for sub-grants. 
 
 



 12 

VII. Financial Summary  
 
At the end of September 2012, the estimated project pipeline stood at $308,088, sufficient to 
carry out regular activities forward for three months but not enough for expanded test 
administration costs and sub-grant disbursements.  The MIDEH Project requested a $2.8 million 
incremental funding from USAID on September 5, 2012, which was received on November 2, 
2012. The incremental funding will cover the surge in expenditures expected for end-of-grade 
test administration from October through December. 
 
In regular activities, the MIDEH Project has documented slightly over $47,000 in cumulative cost 
share from partners including municipalities, NGOs, and the SE.  The Common Fund and GOH 
financing of both census and sample-based tests will be counted as a cost share contribution 
anticipated to be approximately $1.224 million.  In addition, on October 2 the Government of 
Honduras posted a tender for the printing of formative tests and instructions for an estimated 
380 schools serving 50,000 students.  This acquisition is funded by the IDB funded Primary 
Education Integrated Technology project and thus constitutes another contribution which will be 
eligible to be counted as cost share.   
 
 
Pipeline Summary 
Quarter: July through September 2012  
  
Pipeline at the beginning of quarter   $919,239 
New funds Obligation         0 
Estimated expenses during the reporting period $611,150   
Pipeline at the end of the quarter   $308,088 
Estimated expense burn rate for next quarter $425,000 
Estimated quarters of pipeline    less than 1.0 
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Appendix A:  Quarterly PMP Indicators 
 
 
The MIDEH Project presents its third quarter and cumulative results for CY 2012 for three 
indicators on number of persons trained (minimum 2 days equivalent) which are measured 
quarterly.  Data on other indicators will be collected and reported annually as of December 31.   
 
 
Indicator 9:  Number of administrators and officials successfully trained with USG 
support (F Standard) 
CY 2012 Target 275 
 
Previous CY Total  293 3Q Total 0 Cum. Total 293 
Female  148     3Q Female 0 Female 148 
Male   145      3Q Male 0   Male  145 
 
 
 
 
Indicator 10:  Number of teachers/educators/teaching assistants who successfully 
complete in-service training or received intensive coaching or mentoring with USG 
support (F Standard)  
CY 2012 Target 650 
 
Previous CY Total    194  3Q Total 824 Cum Total 1018 
Female    105  3Q Female 539 Female  644 
Male       89  3Q Male 285 Male   374 
 
 
 
 
Indicator 11:  Number of teachers/educators/teaching assistants who successfully 
complete pre-service training or received intensive coaching or mentoring with USG 
support (F Standard) 
CY 2012 Target 400 
 
Previous CY Total      0  3Q Total 442 Cum Total 442  
1Q Female      0  3Q Female 370 Female 370 
1Q Male      0  3Q Male    72 Male         72    
  
 
 
It should be noted that teacher training is conducted only on weekends and thus is usually 
divided into two 8 hour sessions.  The number of persons trained is only reported under the F 
Standard Indicators when the 16 hour minimum is reached.  The MIDEH Project expects to 
meet the target for all three indicators in CY 2012. 
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Appendix B:  In-Country Training Conducted during the Quarter 
 
A separate electronic file is attached.  The Cooperative Agreement requires that a list of all in-
country training be included in the quarterly report including dates, topics covered, and number 
of participants.  This is separate from the TraiNet reporting which includes cost estimates. 
 
 
 


